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K-65 WEEKLY REPORT 

November 8, 1991 

Removal Acti  on 

The delivery o f  the bentonite installation equipment to FEMP will be on 
Friday, November 8, 1991 and Saturday, November 9, 1991. The installation o f  
the equipment will continue through November 13, 1991. The Operational 
Readiness Review (ORR) Walkthrough for the removal action is scheduled for 
Thursday, November 14, 1991, at 9:00 a.m. Initiation of bentonite 
installation is scheduled for Friday, November 15, 1991. 



SILOS 1 6 2 REMOVAL ACTION 
Y404151001 . 0 12SEPB9A ZBFEB90A -SILOS 1 C 2 STRUCTURAL ANALYSIS 

Y406031001 0 21AUG90A 100CT90A 
Y406051002 0 20CT90A 3MAR91A 
Y406031002 0 100CT90A 10JAN91A 
Y406091003 0 4MAR91A 16APR91A 
Y406141004 57 SAPR91A 27JAN92 

Y404110001 0 2NOV89A 26JUL90A 
Y404031001 0 1AUG9OA 220CT90A 

K65 DECANT SUMP TANK REMOVAL ACTION I 
-DECANT SUMP WORKPLAN DEVELOPMENT/APRV (HCS,I QA) 

L-IDECANT SUMP PERFORMANCE SPEC/DESIGN 

. . . . . . . . .  . .  ?~USE:A REVIE! AN! APpoV? W O ~ K P ~ ~  . . . . . . . . .  
DECANT SUMP REMOVAL/COPRECTIVE ACTION 

DECANT SUMP SAMPLE ANALYSIS/TREATMENT/FINAL RPT b I 1 
I 

Y404191001 0 3SEP90A 21JUL91A 
Y404031002 0 10CT9OA 5NOV90A 

Y407091001 0 19FEB91A 31MAY91A 
Y407091002 0 19FEB91A 22APR91A 
Y407091003 0 25MAR91A 19APR91A 

Y404121002 0 BOCTSOA 14JAN91A 
Y404046005 0 5NOV90A 30NOV90A 

MODIFY RADON TREATMENT SYSTEM 

€4 PROCURE ISOLATE RTS EC~JIPMENT 

Y404051001 0 15NOV90A 6MAY91A 
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D.t. Oat.: @ W 9 I  
P.Ln.".l.. spt-.. 1°C. ,1.-1.., P C O i U t  r in i .h :  1rnL92 Plot Oat.: W 9 1  

OPERABLE UNIT 4 
mejut If..t : Isms* 

Y404311001 67 31DEC90A 10FEB92 
Y404095000 0 18FEB91A 11SEP91A 
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Y404096100 1 24APR91A BNOV91 
Y404096150 0 29APR91A 30AUG91A 
Y404095001 0 29MAY91A 1lJUN91A 
Y404121004 1 3JUN91A 8NOV91 
Y404121500 1 3JUN91A BNOV91 
Y404096300 0 1AUG91A 6SEP91A 
Y404096301 0 19AUG91A 13SEP91A 
Y404096200 11 21AUG91A 22NOV91 
Y404096400 1 SSEP91A BNOV91 
Y404097000 3 5SEP91A 10NOV91 
Y404097001 0 19SEP91A 11OCT91A 
Y404097002 3 BNOV91 10NOV91 
Y404097003 1 14NOV91 14NOV91 
Y404098000 10 15NOV91 24NOV91 

I Y404099000 130 23NOV91 31MAR92 I 
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+SILOS 1 & 2 PATHWAYS RISK ASSESSMENT 
~ U B M ~ T  STLOS. 1 6.2 E;/CA- AND- USEFA A F P R O ~ ~  . . . . . . . . . . .  __ -DOE HQ RVW/APRV SILOS 1C2 NEPA DOCUMENT (EA1 

EPREPARE SILOS 1 c 2 RA WORKPLAN 
. .  WSIL~S 1- s 2- INITIAL- SAFETY -ASSES:MENT . . . . . . . .  

SUBMIT SILOS 1 i 2 PERM!T RFNEWF T? OEFA- I . . . . . . . . .  1 

. . . . . . . .  
EUSEPA REVIEWIAPPROVE SILOS 1 c 2 WORKTLAN 
-1SILOS 1 C 2 TITLE I/,II DESIGN 

PREPARE/REVIEW SILOS 1 C 2 RISK ASSESSMENT RPT 
. .  

SILOS 3 C 2 BENTO-GROUT EQUIPMENT PROCUREMENT 

. . . . . . . . . . . . . . .  
E S I L O S  1 C 2 ORR FOMMITTEE REVIEW 

PARSONS PREPARE SILOS RA FINAL SAFETY ASSESS/OSR 
PnRSON'S PREPARE FSAR. FOR- REMOVAL. ACTION . . . . . .  . . . . . . . . .  

MAINBAFKET FABRICATION 
E FABRIFTE 2ND MAINBASKET FOR MOCK-UP 

PROCURE!INSTALL!START-F SILOS ?L . . . . . . . . . . . . . . . . . .  
PROCURE CCTV 

7 INSTALL BENTO-GROUT EQUIPMENT 
~BASELINE.MAP:ING.OF SILOS 1 z . . . . . . . . . . . . . . . . . . . . . .  

CONDUCT TEST/TRAINING ON BENTO-GROUT EQUIPMENT 1 
ORR WALK THROUGH FOR BENTO-GROUT PLACEMENT I 

. . . . . . . . . . . . . . . . . . . . .  
MONITOR BENTO-GROUT EFFECTIVENESS IN SILOS 1C? - 

Y404097004 12 ZDEC91 13DEC91 I I UFINAL MAPPING OF SILOS 1 c 2 

I 
-PROCURE RTS BLOWER 
-PROCURE RTS VALVES I 



ww EARLY LAFILY 
ACTIVITY ID DOR STAR? FINISH 

~~ 

Y407091010 0 22APR91A 2MAY91A 
Y407091008 0 EMAY91A 9MAY91A 
Y407091004 0 9MAY91A EJUN91A 

~~ 

Y407091009 0 10MAY91A 11MAY91A 
Y401091011 0 17JUN91A 3JUL91A 
Y407091005 3JUL91A 5JUL91A 
Y407091007 

Y407091006 0 11JUL91A 16JIIL91A 

I Y408095050 0 14DEC90A 14DEC90A 
Y408095040 0 29JAN91A 7FEB91A 
Y408095051 0 1MAR91A 4APR91A 

I Y408095044 0 5APR91A 8AUG91A 
Y408095047 0 1EAPR91A 23SEP91A 
Y408095048 0 ZEAUG91A 250CT91A 

Y409095041 0 22JAN91A 7FEB91A 

MODIFY RADON TREATMENT SYSTEM 

. . . . . . . . . . .  . . . . . . . . .  
IRTS CLOSE LOOP TEST' 

H O R R  REVIEW I 
E-RTS-FINK T I E ~ I N  TO- SIL~S/FINAL- TESTING- . . . . . . . . . . . . . . . . . . . .  
IRTS ORR ACCEPTANCE 
E RTS O P E ~ T I O ; ~  START-UP 

SLANT BORING SAMPLING 
1 USEPA APPROVES SLANT BORING WORK P L L  

EMOBILIZATION FOR SLANT BORING SAMPLING 

. . . . . . . . . . . . . . .  E 3 S L . F  BORING PERMrTs . I . . . . . . . . .  
)-SLANT BORING SAMPLING 

1- SLAN; BORING FIELD DATA VALIDATION 
PULL AUGERS/SLANT BORING DEMOBILIZATION b v  I 

VERTICAL BORING (BERM) SAMPLING 
EVERTICAL BORING WORKPLAN REVIF!W/APPROVE BY USEPA 
EVERTICAL BORING MOBILIZATION 
EVERTIC? B ~ R I N ?  PERMIT? . . . . . . . . . .  I . .  

=VERTICAL BORING EQUIPM,ENT PROCUREMENT 

Y409095042 0 24JAN91A 14FEB91A 
0 12FEB91A 20FE891A Y409095050 . . . 

. - .  . . . . . . . . . . . . . . . . .  

-PREPARE MAPPING RISK ASSESS RPT (PA REPORT) 
Y ASSESSMENT REPORT SURFACE MAPPING DEMO 

. . . . . . . . . . . . . .  

b- C.IIL"L ..%,e.. - )--.I. INTEGRATED PROJECT SCHEDULE 



ran EARLY EARLY 
ncTxvx?r ID DUR START FINISH 

Y411091004 0 1EJUN91A 21JUN91A 
Y411091012 0 28JUN91A 4JUL91A 
r4iiogioio 0 5JUL91A 8JUL91A 
r4iiogioii 0 26JUL91A 26JUL91A 
X411091013 0 2?JUL91A 30JUL91A 
r4iiogioi4 0 31JUL91A 2AUG91A 

YS10091001 231 17APR91A 1JUL92 

WESTINGHOUSE ENVIRONMENTAL MGMT CO 
INTEGRATED PROJECT SCHEDULE 


